

SEVENOAKS JOINT TRANSPORTATION BOARD – 14 DECEMBER 2010

HIGHWAY IMPROVEMENT SCHEME PROGRESS REPORT

Report of the: Director of Kent Highway Services

Status: For Consideration

Executive Summary: This report describes the progress to date and anticipated progress over the next three months of all programmed highway improvements.

This report supports the Key Aim of Reducing speed, encouraging safer driving and tackling known speeding crash hotspots. Also improving pedestrian safety, including measures to improve access for people with disabilities as indicated in the Sevenoaks Community Plan.

Portfolio Holder Mr David Brazier

Head of Service KCC – Head of Countywide Improvements – Behdad Haratbar

Recommendations:

That Members NOTE the progress of programmed highway improvements listed in Appendix A

Background and Discussion

- 1 The progress of all the remaining proposed highway improvement schemes for 2010/11 in the Sevenoaks district is detailed in Appendix A.
- 2 This Appendix also reports planned highway improvements that County Members have decided to fund out of the annual £25,000 placed under each of their control as part of the Members' Highway Fund initiative.

Key Implications

Financial; Resource (non-financial); Legal etc.; Value For Money

- 3 None for Sevenoaks District Council or Kent County Council as a result of this report.

Risk Assessment Statement

- 4 None.

Appendices

A Progress on Highway Improvement schemes

Sources of Information: None

Contact Officer: Gary Peak, Highway Schemes Manager, Kent
Highway Services 08458 247 800

Director: **John Burr – Kent Highway Services**
08458 247 800

Highway Improvement Programme: Sevenoaks District 2010-11

Item No. 11 - Appendix

KHS Ref	Location	Description of Works	Current Status	Anticipated Actions for next 3 months (Prior to next JTB)	Original Allocation 2010-11	Forecast Out-turn 2010 - 11	KCC Contact 08458 247800
10-ITS-SE-02	High Street, Eynsford	Facilities to help pedestrians cross the road outside the primary school	Scheme amended following consultation, amended design being consulted upon.	Detailed design has commence in anticipation of a successful re-consultation in order to start construction on 21 February 2011	£27k	£27k	Andy Padgham

Schemes with Funding from KCC's Member Highway Fund Approved:

KHS Ref	Location	Description of Works	Current Status	Anticipated Actions for next 3 months (Prior to next JTB)	Original Allocation 2010-11	Forecast Out-turn 2010-11	KCC Contact 08458 247800
CSM 100041 54	High Street, Leigh	Installation of an interactive speed sign	Complete	None - this scheme will no longer be reported to this Board	£4.4K	£4.4K	Aziz Jiwaji
CSM 100041 72	Fordcombe Road, Penshurst	Installation of an interactive speed sign	Complete	None - this scheme will no longer be reported to this Board	£4.4K	£4.4K	Aziz Jiwaji
CSM 100041 65	Riverside, Eynsford	request to look at edge protection between the road and the river - Saw-cut southern edge of carriageway alongside river and channel to a line that provides positive drainage. Remove build-out near ford and repair the road to modified levels to match new kerblines. Overlay all with suitable surfacing.	Complete	None - this scheme will no longer be reported to this Board	£2.9K	£2.9K	Helen Cobby
CSM 100044 01	Station Road, Edenbridge	request for a pedestrian crossing - Install informal crossing point and new footway	Approved	Works linked to new development. Installation to be scheduled when development programme is known	£23.6K	£23.6K	Mary Gillett
CSM 100044 21	The Vine, Sevenoaks	To fund the manufacture of a bespoke ornate street light to match those installed in the area.	Complete	None - this scheme will no longer be reported to this Board	£4K	£4K	Sue Kinsella