

SDC Active Travel Projects
August 2023

Project title	Description of project	Funding secured	Funding source (via KCC)	Funding scope	Date of funding	Funding duration	Funding completed within required timescale?	Project start	Project complete	Project notes (July 2023)
Sevenoaks Urban Area Local Cycling and Walking Infrastructure Plan (LCWIP)	To prepare a LCWIP for Sevenoaks urban area, to identify walking, wheeling and cycling improvements that, if delivered, will provide safe and attractive alternatives to the car.	£15,000	Active Travel England Capability & Ambition Fund 2021-22	Development of LCWIPs	March 2021	Spend to be committed by March 2022 (1 year)	Yes	January 2022	December 2022	Total cost £32,400 using top up funding from S106 receipts and net zero budget.
Sevenoaks Town East to West Walking, Wheeling and Cycling Route	To deliver walking, wheeling and cycling improvements identified as 'route 3' in the Sevenoaks Urban Area LCWIP, connecting the east and west of Sevenoaks town, schools along the route and the communities they serve.	£1,200,000	Active Travel England Active Travel Fund Tranche 3	Capital funding to support the delivery of ambitious new cycling and walking infrastructure schemes	March 2022	Spend to be committed by March 2024 (2 years)	TBC	September 2022	In progress	Public consultation concluded July 2023. A consultation report and associated recommendation will be taken to the Sevenoaks JTB on 18 September 2023, setting out a way forward.
Swanley Local Cycling and Walking Infrastructure Plan (LCWIP)	To prepare a LCWIP for Swanley urban area, to identify walking, wheeling and cycling improvements that, if delivered, will provide safe and attractive alternatives to the car.	£25,000	Active Travel England Capability & Ambition Fund 2022-23	Development of LCWIPs	January 2023	Spend to be committed by January 2024 (1 year)	TBC	March 2023	In progress - expected end 2023	Roberts appointed. Stakeholder engagement to capture routes/barriers undertaken June 2023. Routes being developed for further stakeholder engagement in the autumn.
Sevenoaks LCWIP route 6 (Otford to Sevenoaks via Seal) feasibility study	To undertake detailed feasibility of the walking, wheeling and cycling improvements identified as 'route 6' in the Sevenoaks Urban Area LCWIP, connecting Sevenoaks with Seal and Otford.	£15,000	Active Travel England Capability & Ambition Fund 2022-23	Scheme planning and design	January 2023	Spend to be committed by January 2024 (1 year)	TBC	June 2023	In progress - expected late 2023	PJA appointed. Site visit undertaken. Stakeholder engagement planned for autumn.
Sevenoaks LCWIP town centre walking improvements	To further develop the walking improvements identified for Sevenoaks town centre in the Sevenoaks Urban Area LCWIP.	£5,000	Active Travel England Capability & Ambition Fund 2022-23	Scheme planning and design	January 2023	Spend to be committed by January 2024 (1 year)	TBC	June 2023	In progress - expected late 2023	PJA appointed. Site visit undertaken. Draft report received.
Sevenoaks LCWIP route 1 (Otford to Sevenoaks) feasibility study and outline designs (stage 1)	To undertake detailed feasibility of the walking, wheeling and cycling improvements identified as 'route 1' in the Sevenoaks Urban Area LCWIP, connecting Otford with Sevenoaks, including a review of previous studies undertaken. Then to prepare outline and detailed designs for phase 1 of the route (Otford to Bat & Ball). The work has been split into two projects to allow for evaluation at outline design stage, before proceeding to detailed design.	£184,000	Active Travel England Active Travel Fund Tranche 4	Capital & revenue funding to support the delivery of ambitious new cycling and walking infrastructure schemes	April 2023	Spend to be committed by April 2024 (1 year)	TBC	July 2023	In progress - expected March 2024	PJA appointed. Site visit undertaken. Stakeholder engagement planned for autumn.
Sevenoaks LCWIP route 1 (Otford to Sevenoaks) detailed designs (stage 2)							TBC	TBC - expected April 2024	TBC	Appointment TBC.