
 

 

BRADBOURNE LAKES  - SEVENOAKS 

Direct and Trading Advisory Committee – 9 October 2018 

 

Report of  Chief Officer, Environmental and Operational Services 

Status For decision.  

Also considered by Cabinet – 11 October 2018 

Key Decision No 

Executive Summary: This report provides details of the results of the Public 
Consultation carried out in August 2018 on ‘The vision for Bradbourne Lakes’ and 
recommends a way forward to try and obtain external funding for improvement and 
restoration works to the lakes. 

This report supports the Key Aim of a green and healthy environment. 

Portfolio Holder Cllr. Matthew Dickins 

Contact Officer Ian Finch,  Ext. 7407 

Recommendation to Advisory Committee: That it be recommended to Cabinet:- 

(a) That the results of the Public Consultation be noted and that Land Use 
Consultants (LUC) be commissioned to develop a full vision costed plan 
and to explore external funding opportunities and to submit various 
grant applications to fund the proposed improvement and restoration 
works. 

(b) To fund this Consultancy work a ‘one-off’ ‘invest to save’, growth item 
for the 2019/20 budget be considered as part of the 2019/20 budget 
setting process.  (Estimated cost £60,000). 

Recommendation to Cabinet:  

(a)  That the results of the Public Consultation be noted and that Land Use 
Consultants (LUC) be commissioned to develop a full vision costed plan 
and to explore external funding opportunities and to submit various 
grant applications to fund the proposed improvement and restoration 
works. 

(b)  To fund this work a ‘one-off’ ‘invest to save’ growth item for the 
2019/20 budget to be considered as part of the 2019/20 budget setting 
process (estimated cost £60,000). 



 

Reason for recommendation: The results of the Public Consultation has identified 
the Community vision for the future of Bradbourne Lakes.  To achieve this vision 
substantial expenditure is required for the improvement and restoration works.  
Such expenditure is outside the Council’s ten year budget and therefore external 
funding will need to be applied for to wholly or partly fund the required works, to 
implement the vision. 

Introduction and Background 

1 At your Committee Meeting on 11 July 2017 a report was presented on the 
condition of the Council owned Bradbourne Lakes, and suggested a possible 
way forward to obtain external funding for restoration works.  It was 
resolved that: 

(a) The principle of the ‘one-off’ ‘invest to save’ application was 
supported. 

(b) To secure the best possible outcome the Advisory Committee 
considered that it was essential to have a robust vision in advance 
of exploring funding options. 

(c) Further investigation by the Chief Officer, Environmental and 
Operational Services in conjunction with the Portfolio Holder was 
required to find out costings and funding for (b) above and 

(d) The Portfolio Holder inform Cabinet of the above. 

2 Two representatives of the Bradbourne Residents Association (BRA) were also 
allowed to address the Committee. 

Vision for Bradbourne Lakes 

3 Following this meeting, Land Use Consultants (LUC) were commissioned to 
prepare a vision document for the future of the lakes for consultation with 
the wider community. 

4 Appendix A is the vision document prepared with the consultation responses 
detailed on pages 40-44. 

5 The consultation took place between 9 and 24 August, with an online survey 
on the Council’s website and two consultation events took place at the Lakes 
on 9 and 11 August. 

6 The survey sheet is reproduced at Appendix B. 

7 Jennette Emery-Wallis from LUC will attend the meeting to give a short 
presentation on the vision and the headline results of the consultation. 

 

 



 

Consultation Headline Results 

8 The full consultation outcomes are detailed on pages 40-44 of Appendix A, 
however, below are some headline results for information. 

Total number of respondents – 110. 

- 40 (36%) respondents visit the lake daily. 

- 93 (84%) respondents travelled 0-2 miles to visit the lake. 

- 96 (87%) respondents felt de-silting the lake was a top priority.  Other 
priorities were repair of lake edges and broken structures and repair and 
joining up of eroded paths. 

- 96 (87%) of respondents strongly agreed or agreed to be supportive of the 
vision for the lakes. 

- 52 (47%) respondents thought removal of overgrown vegetation is a 
priority. 

- 27 (24%) of respondents thought ecological enhancements and 
biodiversity improvements were a priority. 

- 26 (23%) respondents thought new facilities such as toilets or a play area 
were a priority. 

- 2 (2%) respondents thought new signage and history trails were a priority. 

Background 

9 The historic heritage of the lakes are well documented and detailed in the 
vision report prepared by LUC.  It is recognised that the lakes are already a 
little oasis in a busy market town, particularly on a fine day, and was 
recently recognised ‘as one of the 20 greatest places to have a picnic in 
Kent’. 

10 Comparisons are sometimes being drawn in some quarters with Dunorlan in 
Tunbridge Wells or Crowborough boating pond, however, the Bradbourne 
Lakes are of a different nature and direct comparisons with ornamental style 
urban located parks would be incorrect. 

11 The Council, has for a number of years, sought to maintain, with volunteers’ 
assistance, the natural environments of the lakes and have over the last few 
years invested in maintenance of the lakes operation and erected new 
fencing and benches.  Budgets are limited and there is only so much that can 
be done within existing resources.  Hence the need for external funding 
sources to deliver many of the improvements identified in the vision. 

12 It is clear from the Consultation results that the majority of visitors already 
live close to the lakes, but that is not to say, visitors would travel further if 
the lakes were enhanced. 



 

13 The Consultation identifies the de-silting of the lakes as a top priority, with 
repair of lake edges and repairs to paths also being a high priority. 

14 There was less support for the provision of a toilet, café, a children’s play 
area or outdoor gyms. 

15 Any restoration works, if funding is sourced, would need to be carefully 
planned to ensure improvements are delivered in an holistic and considered 
manner, prioritised to obtain the best outcomes for the funding that could 
be made available. 

16 It needs to be fully borne in mind, however, that any improvements, and any 
new facilities provided, will have on-going maintenance liability for the 
Council.  Therefore, any improvements delivered need to have consideration 
for future maintenance costs. 

Key Implications 

Financial  

The funding for the priority works identified in the vision for Bradbourne Lakes is 
outside the Council’s ten year budget and therefore external funding will need to 
be applied for to wholly or partially fund the required works to implement the 
vision. 

A ‘one-off’, ‘invest to save’ budget would allow the commissioning of LUC to 
explore external funding opportunities and to submit various grant applications to 
fund the implementation of the vision. 

On-going maintenance liabilities for the Council also need to be fully taken into 
account in any improvement programme. 

Legal Implications and Risk Assessment Statement.  

Without assistance from external funding the vision cannot be implemented for the 
lakes, however, priority works, such as de-silting, will be essential in the near 
future, to ensure the correct functioning of the lakes, and again, the estimated 
cost of these works are outside the Council’s ten year budget. 

There is no guarantee, however, that any application for external funding will be 
successful, and this is a significant risk to the implementation of the vision. 

Equality Assessment   

The decisions recommended through this paper have a remote or low relevance to 

the substance of the Equality Act. There is no perceived impact on end users. 

 

Conclusions 

Obtaining external funding to wholly or partially support the improvement and 
restoration works identified in the vision will be the greatest opportunity to deliver 



 

the desired outcomes.  LUC have identified numerous organisations they could bid 
to provide the necessary funding to deliver the desired outcomes identified through 
the vision consultation, although there is no guarantee of success. 

Appendices Appendix A – Bradbourne Lakes – A vision for the 
future – prepared by LUC – August 2018 

Appendix B – Consultation Survey Sheet 

Richard Wilson 
Chief Officer Environmental and Operational Services 

 


